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Overview 
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Regional Sediment Management 
Approach 

RSM Operating Principles 
 Recognize sediment as a regional resource – connect beaches & inlets 
 Evaluate use of all sediment sources & sinks 
 Optimize operational efficiencies & natural exchange of sediments 
 Balanced, economically viable, environmentally sustainable solutions 
 Improve economic performance by linking multiple interacting projects 
 Consider regional impacts 
 Adaptively manage 
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The Navigation Project and Erosional 
Hotspot 

1862 Navigation Map 
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Planned and Historic District Activity in 
Last Decade 

1998 - Bathymetry 

1998 – 2003 Difference 

Project 
Volume 
Placed (CY) 

Placeme
nt Area 

Placement 
Length 

2003 
Phase 1 

4.2 mcy 

R-145 to 
R-151 

1.1 miles 

Phase 2 
T-132 to 
R-151 

3.6 miles 

2005 2.8 mcy 
R-137A 
to R-151 

2.6 miles 

4.5 MCY Legault et al., 2012 

Project 
Volume 
Placed (CY) 

Placement 
Area 

Placement 
Length 

Proposed 
Project 

880 kcy 
R-109 to 
R-120 

2.0 miles 

St. Augustine Ebb-shoal Mining St. Augustine Beach Shore Protection Project 

Vilano Beach Feasibility Study 
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Problem Statement 

Investigate optimal dredging volumes and intervals, and determine the 
beach placement volume and interval that will adequately supply sand to 

maintain two Shore Protection Projects in St. Johns County. 

Questions: 
 
What is the volumetric limit (cubic yards of sediment) that can be 
mined regularly from the ebb shoal in its present condition which 
does not cause a significant long-term effect on the morphology and 
volumetric recovery of the shoal? 
 
How much sediment and what nourishment interval is required to 
maintain present volume of the active and planned Shore Protection 
Projects? 
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The Coastal Modeling System (CMS) 
at St. Augustine Inlet 

 Analysis to Conduct: 

 Volumetric change of ebb shoal 

 Planform change of ebb shoal 

 Shoreline position 

Beck and Legault, 2012 
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Comparison to the 1.5 MCY Removed 

A B 
A 

B 

Beck and 
Legault, 
2012 

Planform Extent 

Volumetric Change 

Sediment 
Transport 
Pathways 
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Ebb Delta Mining Alternatives 
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Ebb Shoal Collapse in the 4.0 MCY 
Removed Scenario 

 Certain conditions collapse the active shoal through disruption of 
natural sand pathways 

 by reducing its depth either through deflation or collapse 
 and/or reducing its planform area 

 Functionality of the updrift channel margin shoal 
is crucial – needed to sustain channelized flow to 
maintain typical bypassing 
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Dredging Boundaries: CMS Results & 
Historical Data 

4 MCY 
Cutoff 
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Ebb Shoal Recovery: 

 Cannot remove so much as to force the 
inlet out of “equilibrium”:  <4MCY 

 Account for inlet recovery by historical 
evidence for infilling:  Rate of volume 
change (growth) determined from 
2001-03 and 2005 mining events 
 

CMS 

Legault et al., 2012 

Beck and 
Legault, 
2012 
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Defining Dredging Interval Alternatives 
for 50-YR Planning Horizon 

Dredging intensity scenarios considering equal or accretional status of the ebb-
tidal delta. 

Scenario Dredged 
Volume 

Dredging 
Interval 

Beach Placement 
Volume 

Beach Placement 
Location & Length 

Alt A1 1.0 MCY 5 Years 1.0 MCY T137a – R151 
(15,000 lft) 

Alt A2 1.35 MCY 5 Years 1.35 MCY T137a – R151 
(15,000 lft) 

Alt A3 2.0 MCY 7 Years 2.0 MCY T137a – R151 
(15,000 lft) 

Alt A4 3.0 MCY 10 Years 3.0 MCY T137a – R151 
(15,000 lft) 

 

Legault et al., 2012 
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Refined Nourishment Intervals for 
50-YR Planning Horizon 

Optimized beach fill placement scenarios following the results of the Alternative A dredging scenarios. 

Scenario Dredged Volume Dredging Interval Beach Placement Volume 
Beach Placement Location & 

Length 

Alt B1 1.35 MCY 5 Years 1.35 MCY  70 cy/lft T132 – R151 (20,000 lft) 

Alt B2 

1.65 MCY (Includes 

Vilano Shoal 

~300KCY) 

5 Years 1.65 MCY 
40 cy/lft R109 – R120 (11,000 lft) 

T137a – R151 (15,000 lft)  80 cy/lft 

Alt C1 3.0 MCY 10 Years 3.0 MCY 
50 cy/lft R109 – R120 (11,000 lft) 

T132 – R151 (20,000 lft)  125 cy/lft 

Alt C2 3.0 MCY 10 Years 3.0 MCY 

100 cy/lft 
R109 – R120 (11,000 lft) 

T137a – R151 (15,000 lft)  125 cy/lft 
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The GenCade Model 

GenCade is a one-dimensional (1-D) numerical model that calculates regional coastal 
change including inlet voumetric evolution. 

The combination of the two models, 
with the addition of the Inlet Reservoir 
Model, which investigates the 
sediment sinks in inlets, result in a 
regional model capable of modeling 
shoreline change at the structure or 
project level, up to regional distances 
on the order of hundreds of 
kilometers. 

The model is a combination of Genesis, a shoreline change 
model designed for project-scale engineering studies, and 
Cascade, a regional alongshore sediment transport model that 
includes barrier islands and the inlets that separate them. 

<- IRM 

<- IRM 
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GenCade Reaches of St. Johns Co., FL 
(R-Monument Profile Locations)             

  

Location Reach (R-Mon) 
 

  
 

 
 

 
 

 
 

Ponte Vedra 
Beach R1 – R109    

S. Ponte Vedra 
& Vilano Beach R109 – R122    

St. Augustine 
Inlet 

Ebb & Flood 
Tidal Deltas    

Anastasia Island 
Headland R123 – R128    

St. Augustine 
Beach R128 – R151    

Crescent Beach 
to Matanzas 

Inlet 
R151 – R195    
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RESULTS: Ebb-Tidal Delta Volume 
Change for Alternatives 
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RESULTS: Plotted Shoreline 
Position on GenCade Grid 

70 cy/lft  
5 yr 

80 cy/lft  
5 yr 

40 cy/lft  
5 yr 

125 cy/lft  
10 yr 

50 cy/lft  
10 yr 

125 cy/lft  
10 yr 

100 cy/lft  
10 yr 
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Volumetric Results of Alternatives 

67 cy/lft  
5 yr 

90 cy/lft  
5 yr 

133 cy/lft  
7 yr 

200 cy/lft  
10 yr 

67 cy/lft  
5 yr 

40 cy/lft  
80 cy/lft  

5 yr 

50 cy/lft  
125 cy/lft  

10 yr 

100 cy/lft  
125 cy/lft  

10 yr 
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 An analysis of the CMS model results determined that dredging scenarios under 
4 MCY removed did not significantly modify the ebb-tidal delta through the 1) 
elevation and planform extent, 2) sediment transport patterns, or 3) volume flux 
provided to the adjacent beaches. 

 The CMS modeling results provided crucial constructive bounds on the optimized 
scenarios modeled in GenCade. 

 The benefits of coordinating and modifying dredging volumes and intervals can 
be explored in GenCade simultaneously with varying beach fill volumes and 
intervals to calculate how sediment sources and sinks evolve over time for future 
sediment budgets. 

 An analysis of the GenCade results found that there is not a sustainable dredging 
amount and interval for St. Augustine Inlet that will meet the beach fill needs  of 
St. Johns County.  At least another 1 MCY/YR is necessary to sustain the 
present SPP. 

 The greatest benefit of this methodology is in determining optimal dredging 
periods and coordinating regional efforts to save in mobilization and 
demobilization costs for dredging and beach fill placement. 

Summary 
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Thank You! 
 

Questions? 

Three Part Technical Report Series Published by ERDC/CHL: 
Legault K.R. Rosati J.D., Beck T.M., and Engle J. 2012.  St. Johns County, St. Augustine Inlet, FL Report 1:  Historical Analysis and 
Sediment Budget. Technical Report ERDC-TR-12-XX, U.S. Army Research and Development Center, Vicksburg, MS. 
Beck, T.M. and Legault K.R. 2012. St. Augustine Inlet, Florida: Application of the Coastal Modeling System, Report 2. Technical 
Report ERDC-TR-12-XX, U.S. Army Research and Development Center, Vicksburg, MS. 
Beck, T.M. and Legault K.R. 2012.  Optimization of Ebb Shoal M ining and Beach Nourishment at St. Johns County, St. Augustine 
Inlet, FL, Report 3. Technical Report ERDC-TR-12-XX, U.S. Army Research and Development Center, Vicksburg, MS. 
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